Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14553-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0005

Date: 06/06/2014
Page 1 of 4

Pay Period: 02/08/2014
to 05/29/2014

Contract Location: Time Allowed: 295  Days
12.191 MILES OF MILLING AND PLANT MIX RESURFACING C Elapsed Calender Days: 239  Days
Percent Time: 81.02
District: 1 Area: 03
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 04/19/2013

P. O. BOX 306 Date Awarded: 05/03/2013
Date Contract Executed: 06/07/2013
Date Notice to Proceed: 06/10/2013

SNELLVILLE GA 30078-0306 Date Work Began: 10/02/2013

Phone: (770)985-0600 Date Time Stopped: 02/03/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $1,980,894.33 Counties:

Original Contract Amount $1,980,894.33 Franklin Hart

Funds Available $27,696.32

Percent Complete 98.60%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004485 $1,980,894.32 $1,980,894.32 $27,696.31 98.60% $4,926.40

Chief Engineer
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02/08/2014
to 05/29/2014

Project Number:

Federal State Project Number:

M004485

M004485

SR 8 - MILLING & PLMX RESF

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,562,558.38
$390,639.63
$1,953,198.01

$1,953,198.01

$1,953,198.01

Prev to Date
$1,558,617.27

$389,654.34

$1,948,271.61

$0.00 $0.00
$1,948,271.61

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,948,271.61

Total Payable:

This Estimate

$3,941.11
$985.29
$4,926.40
$0.00
$4,926.40
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$4,926.40



Rpt-ID: RCPESPRJ

Georgia

Date: 06/06/2014

User: krender Department of Transportation Page 3 of 4
Estimate Summary By Project
Contract ID: B14553-13-000-0 Estimate Number: 0005 Pay Period: 02/08/2014
to 05/29/2014
Project Number M004485
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 751
104498.460 .000
751 $.00 $78,478.34
M004485
0025 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 20,130.000 20,309.065
MATL & H LIME 61.000 .000
20,309.065 $.00 $1,238,852.97
0030 413-1000 BITUM TACK COAT GL 9,345.000 13,324.000
2.140 .000
13,324.000 $.00 $28,513.36
0085 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 22.500 22.850
1522.500 2.290
25.140 $3,486.53 $38,275.65
0095 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 3.000 3.300
1039.500 .026
3.326 $27.03 $3,457.38
0105 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 100.000 845.507
2.630 .000
845.507 $.00 $2,223.68
0115 654-1001 RAISED PVMT MARKERS TP 1 EA 1,700.000 1,800.000
2.470 442.000
2,242.000 $1,091.74 $5,537.74
0120 654-1002 RAISED PVMT MARKERS TP 2 EA 200.000 60.000
2.470 25.000
85.000 $61.75 $209.95



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14553-13-000-0 Estimate Number: 0005

Date: 06/06/2014

Page 4 of 4

Pay Period: 02/08/2014
to 05/29/2014

Project Number M004485

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0125 654-1003 RAISED PVMT MARKERS TP 3 EA 250.000 290.000
2470 105.000
395.000 $259.35 $975.65
Category Amount: $4,926.40 $1,396,524.72
Project Total Amount: $4,926.40 $1,953,198.01



